



Pull Planning

with Hoylu



FEATURES & BENEFITS


Online whiteboards and digital Pull Planning tools are typically purchased as separate solutions. But we take it a step further and combine Pull Planning with whiteboarding to create a single source of truth for project details.

With our Pull Planning Modules, you can easily access project plans to update tasks, add dependencies, plot variance reasons, see progress reports, and more. Take a closer look at the features and benefits.




Pull Planning Toolbox & Task Inbox

This features allows you to easily import, create, and filter project Tasks.




Establish Milestones

Drag-and-drop Milestones onto your Pull Plan to set dates and set expectations for your project. Double-click on a Milestone to change the name of your Milestone.




Add Tasks & Dependencies

From your Task Inbox, you can drag your tasks to the Pull Plan — building out a schedule from the date of completion and noting dependent tasks along the way.



Monitor & Track Variance Reasons

Set and track variance reasons in our refreshingly intuitive interface.



Real-time Reporting

Get real-time status updates of project details from the big picture down to the littlest of tasks. Your entire project team — those out in the field or in the office — can access our reporting feature from any device.

Hoylu is an easy-to-use, cloud-based, construction project management & whiteboarding tool that enables distributed teams to visualize projects.

Questions? Hoylu is here to help: hello@hoylu.com or hoylu.com